COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 04/ 2021

ESTI MATE SUMVARY 07: 05: 08
CONTI D C23120 ESTI MATE NO. 0006 PROG SPEC YR: 2005
PCN: 23120- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 77.0 DAYS TIVE ALLOW 220 WORK DAYS
ADA PUEBLO METRC PERCENT TIME:  35.00 ORI G TIME ALLOW 220 WORK DAYS
PROJECT NO. STMVD86- 083
ADA PUEBLO METRC
NAMVE OF ROAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
NORAA CONCRETE CONSTRUCTI ON' CORPORATI ON PAY PER OD ENDI NG 03/ 04/ 2021 DATE TI ME STARTED 08/21/2020
39673 E. 160th AVENUE DATE LET 07/ 09/ 2020 DATE WORK BEGAN 09/ 28/ 2020
DATE AWARDED 08/ 06/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/21/2020 DATE ACCEPTED
KEENESBURG CO 80643 (303) 637-9233 DATE NOTI CE TO PROCEED 08/21/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,752, 283. 75 PARTI Cl PATI NG $ 8, 000. 00 $ 0. 00
AWARD PRQJECT AMI: $  2,523,898.00 NON- PARTI CI PATI NG 1, 646, 369. 40 132, 255. 70
PERCENT COMPLETE: 60. 11% TOTAL EARNI NGS 1, 654, 369. 40 132,255.70
FUNDS AVAI LABLE: $ 1,097,914.35 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 654, 369. 40 132, 255. 70
TOTAL CLAI MS: $ 0.00 RETAI NAGE -37,858. 47 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,616, 510. 93 132, 255. 70
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 616, 510. 93 132, 255. 70
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 132, 255. 70

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23120 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23120-BID ESTI MATE RUN 03/ 04/ 2021
PRQJECT: STMVD86- 083 ESTI MATE NO 0006 07:05: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00190 Renoval of Concrete Median Cover Material 306. 000 3. 500
SY 11. 000 275. 00
25. 00000 14. 500 362. 50
0010 202-00200 Renoval of Sidewal k 2,297. 000 1, 204. 300
5% 114. 000 2, 280. 00
20. 00000 1, 318. 300 26, 366. 00
0015 202- 00203 Renoval of Curb and Cutter 3,627. 000 1, 726. 000
LF 197. 000 2,955. 00
15. 00000 1, 923. 000 28, 845. 00
0020 202-00206  Renpval of Concrete Curb Ramp 2,817.000 1, 903. 800
5% 197. 600 3,952. 00
20. 00000 2,101. 400 42,028. 00
0025 202-00210 Renoval of Concrete Pavenent 1, 265. 000 831. 300
SY 65. 700 1, 642. 50
25. 00000 897. 000 22,425.00
0030 202-00220 Renoval of Asphalt Mat 1, 558. 000 900. 300
SY 54. 600 1, 365. 00
25. 00000 954. 900 23,872.50
0035 202-00250 Renoval of Pavenent Marking 320. 000 0. 000
SF 0. 000 0.00
15. 00000 0. 000 0.00
0040 202-00810 Renoval of Ground Sign 72. 000 0. 000
EACH 0. 000 0.00
150. 00000 0. 000 0. 00
0045 202-00827 *Renmoval of Pull Box 1. 000 0. 000
EACH 0. 000 0.00
575. 00000 0. 000 0.00
0050 203- 00000 Uncl assified Excavation 204. 000 164. 600
cY 39. 400 1,891. 20
48. 00000 204. 000 9, 792. 00
0055 208- 00090 Erosion Control (Curb Ranp) 198. 000 149. 000
EACH 15. 000 9, 750. 00

650. 00000 164. 000 106, 600. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

210- 00810

210- 00827

210- 00858

210- 02804

304- 06007

403- 00720

412-00701

608- 00000

608- 00010

608- 00015

609- 21020

C23120
23120-BID
STMVD86- 083
| TEM
DESCRI PTI ON

ROADWAY

Reset Ground Sign

*Reset Pull Box

*Reset Pedestal Pole

Ginding: Sidewal k and/or Curb Ramp Repair

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Concrete Pavenent (7 Inch) (Special)

Concrete Sidewal k

Concrete Curb Ranp

Det ect abl e War ni ngs

Curb and CGutter Type 2 (Section Il-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
72.000
EACH
250. 00000
12. 000
EACH
850. 00000
1. 000
EACH
2, 500. 00000
991. 000
LF
50. 00000
204. 000
cy
70. 00000
446. 590
TON
325. 00000
1, 238. 000
sy
113. 00000
2, 302. 000
sy
98. 00000
3, 489. 000
sy
175. 00000
40. 000
SF
125. 00000
3, 599. 000
LF

43. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

22.000
1. 000
23.000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

87.000
0. 000
87.000

164. 600
39. 400
204. 000

430. 610
15. 980
446. 590

880. 500
72.600
953. 100

944. 800
41. 400
986. 200

2, 805. 600
308. 500
3,114.100

0. 000
0. 000
0. 000

1, 056. 000
122.500
1,178. 500
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ESTI MATE RUN 03/ 04/ 2021

250.

2,758

5,193

8,203

4, 057

53, 987

5, 267

.00

.00

.00

00

50

80

20

50

.00

50

07:05: 08

AMOUNT

5, 750

6, 800

4,350

14, 280

145, 141.

107, 700

96, 647

544, 967

50, 675

00

00

.00

00

00

75

30

60

50

.00

50



CONTI D

ROADWAY

CAT NO0200

0115 609-71000

0120

610- 00030

0125

613- 00306

0130

613- 01300

0135

613-07002

0140

613-10000

0145

625- 00001

0150

626- 00000

0155

626-01114

0160

627-30411

0165 630- 00000

Box

*Type Two Pul |

*Wring

*Construction Surveying (Hourly)

*Mobi | i zati on

*Public Information Managenent

Preformed Thernopl astic Pavenent

Line) (

*Fl aggi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

C23120
23120-BI D
STMVD86- 083
| TEM
DESCRI PTI ON
Curb (Special)
Medi an Cover Material (Concrete)
*3 Inch Electrical Conduit (Bored)
*3 Inch Electrical Conduit (Plastic)

(Tier 1V)

Mar ki ng ( Xwal k- St op

288.500
LF
40. 00000

737.000
SF
25. 00000

150. 000
LF
38. 00000

50. 000
LF
30. 00000

1. 000

2,200. 00000

1. 000

5, 000. 00000

351. 000
HOUR
195. 00000

1. 000
LS
377, 555. 00000

314. 000
DAY

85. 00000

320. 000
SF

30. 00000

246. 500
HOUR

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 500
0. 000
. 500

46. 000
214.
. 500

500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

194. 000
31. 000

225.000

0.568
0. 000
0. 568

. 000
28. 000
. 000

0. 000
0. 000
0. 000

. 500
0. 000
. 500
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5, 362

6, 045

2,380

.00
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.00

.00

.00

.00

00

.00

00

.00

.00

07:05: 08

AMOUNT

11, 540

6,512

43, 875

214, 451.

14,025

7,395

00

50

.00

.00

.00

.00

00

24

00

.00

00



CONTI D: C23120 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23120-BID ESTI MATE RUN 03/ 04/ 2021
PRQJECT: STMVD86- 083 ESTI MATE NO 0006 07: 05: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-00007 *Traffic Control Inspection 98. 000 45. 000
DAY 16. 000 1, 440. 00
90. 00000 61. 000 5, 490. 00
0175 630-00012 *Traffic Control Management 216. 000 63. 000
DAY 12. 000 13, 200. 00
1, 100. 00000 75. 000 82, 500. 00
0180 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 1. 000
EACH 0. 000 0.00
89. 00000 1. 000 89. 00
0185 630-80336 *Barricade (Type 3 M B) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
178. 00000 0. 000 0. 00
0186 630-80340 Pedestrian Barricade (ADA) Pedestrian Barricade (ADA) 400. 000 200. 000
LF 0. 000 0. 00
28. 75000 200. 000 5, 750. 00
0190 630-80341  *Construction Traffic Sign (Panel Size A) 23.000 11. 500
EACH 0. 000 0. 00
36. 00000 11.500 414.00
0195 630-80342  *Construction Traffic Sign (Panel Size B) 50. 000 25. 000
EACH 0. 000 0.00
48. 00000 25. 000 1, 200. 00
0200 630-80343 *Construction Traffic Sign (Panel Size O 37.000 0. 000
EACH 0. 000 0. 00
59. 00000 0. 000 0. 00
0205 630-80355 *Portabl e Message Sign Panel 5. 000 2.000
EACH 0. 000 0. 00
4,720. 00000 2.000 9, 440. 00
0210 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 4. 000 1. 500
Type
ype) EACH 0. 000 0. 00
1, 180. 00000 1.500 1,770.00
0215 630-80360  *Drum Channel i zi ng Device 100. 000 47.000
EACH 0. 000 0.00

12. 00000 47.000 564. 00



CONTI D: C23120 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 23120-BID ESTI MATE RUN 03/ 04/ 2021
PRQIECT STMVD86- 083 ESTI MATE NO 0006 07:05: 08
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADVWAY
0220 630-80364  *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 25. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0225 630-80380 *Traffic Cone 100. 000 27.000
EACH 0. 000 0. 00
15. 00000 27.000 405. 00
0230 630-80393  *Stackable Vertical Panels 40. 000 6. 500
EACH 0. 000 0. 00
30. 00000 6. 500 195. 00
0235 630- 85040 *| mpact Attenuator (Truck Mounted Attenuator) 2.000 0.500
(Tenpor ary)
EACH 0. 000 0. 00
8, 300. 00000 0.500 4, 150. 00
0240 700-70010 F/ A Mnor Contract Revisions 122, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70034 F/A Uility Conflict Repair/Relocation 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 2,744,283.75$% 132,255.70$ 1, 646, 369. 39
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0250 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
4,000. 00000 2.000 8, 000. 00
CAT 0400 CURRENT AMT $ 8, 000. 00 $ 0.00% 8, 000. 00
PRQIECT TOTAL CURRENT AMI $ 2,752,283.75$% 132,255.70 % 1, 654, 369. 39



